COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2018

ESTI MATE SUMVARY 11: 06: 42
CONTI D C20142 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 20142- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TI ME ALLOW 100 WORK DAYS
SH 133 MCCLURE PASS SLI P PERCENT TIME:  83.00 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. C133A- 042
SH 133 MCCLURE PASS SLI P
NAMVE OF ROAD:
PROJECT COUNTI ES: GUNNI SON, REGI ON 3
CONTRACTOR:
ANDERSON DRI LLI NG, | NC. PAY PERI OD ENDI NG 09/ 25/ 2018 DATE TI ME STARTED 05/21/2018
5775 Eudora Street DATE LET 11/ 16/ 2017 DATE WORK BEGAN 05/21/ 2018
DATE AWARDED 12/ 06/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
Commerce City CO 80022 (303) 321- 6680 DATE NOTI CE TO PROCEED 05/21/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,697, 746. 00 PARTI Cl PATI NG $ 31, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,327,746.00 NON- PARTI Cl PATI NG 939, 946. 96 221, 624.00
PERCENT COMPLETE: 57.19% TOTAL EARNI NGS 970, 946. 96 221, 624.00
FUNDS AVAI LABLE: $ 726, 799. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 970, 946. 96 221, 624. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -19,916. 19 -436. 50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 951, 030. 77 221, 187.50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 951, 030. 77 221,187.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 221, 187. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20142-BID ESTI MATE RUN 10/ 16/ 2018
PRQJECT: C133A- 042 ESTI MATE NO 0004 11: 06: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 16. 000 0. 000
EACH 8. 000 240. 00
30. 00000 8. 000 240. 00
0010 202-00810 Renoval of Ground Sign 11. 000 0. 000
EACH 5. 000 500. 00
100. 00000 5. 000 500. 00
0015 202-01000 Renoval of Fence 402. 000 252. 000
LF 0. 000 0. 00
20. 00000 252.000 5, 040. 00
0020 203-00010  Uncl assified Excavation (Conplete In Place) 930. 000 285. 000
cY 177. 000 12, 036. 00
68. 00000 462. 000 31, 416. 00
0025 203-01510  Backhoe 10. 000 3. 000
HOUR 4.000 640. 00
160. 00000 7.000 1,120. 00
0030 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0035 203-01582  Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0045 203-01597  Potholing 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1.000 70, 000. 00
0055 208-00002 Erosi on Log Type 1 (12 Inch) 520. 000 190. 500
LF 210. 500 1,263.00

6. 00000 401. 000 2,406. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20142-BI D ESTI MATE RUN 10/ 16/ 2018
PRQJECT: C133A-042 ESTI MATE NO. 0004 11: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 200. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 3. 000
HOUR 4.000 300. 00
75. 00000 7.000 525. 00
0075 208-00105 Renoval and Disposal of Sedi ment (Equipnent) 20. 000 1. 000
HOUR 2.000 320. 00
160. 00000 3. 000 480. 00
0080 208-00207 Erosi on Control Managenent 20. 000 9. 000
DAY 3. 000 870. 00
290. 00000 12. 000 3,480. 00
0085 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0.00
2,070. 00000 0. 000 0. 00
0090 212-00032 Soi | Condi tioni ng 0. 600 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0095 213-00012 Spray-on Mil ch Bl anket 0. 600 0. 000
ACRE 0. 000 0.00
4, 200. 00000 0. 000 0. 00
0100 216-00201 Soi | Retention Bl anket (Straw Coconut) (Biodegradable 310. 000 0. 000
Cl ass
Sy 0. 000 0.00
5. 00000 0. 000 0. 00
0105 216-00302 Turf Reinforcement Mat (Class 2) 310. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 240-00001 W dlife Biologist 2.000 2.000
DAY 0. 000 0.00

1, 500. 00000 2.000 3, 000. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20142-BI D ESTI MATE RUN 10/ 16/ 2018
PRQJECT: C133A-042 ESTI MATE NO. 0004 11: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06000 Aggregate Base Course (C ass 6) 961. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0120 304-07005  Aggregate Base Course (Cl ass 7) 19. 000 0. 000
cY 0. 000 0. 00
71. 00000 0. 000 0. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0130 403-34701 Hot M x Asphalt (Grading SX) (75) 322.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0135 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 20. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0140 411-10255 Enulsified Asphalt (Sl ow Setting) 222.000 0. 000
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0145 411-10300 Enul sified Asphalt (Prime Coat) 228. 000 0. 000
GAL 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 607-00010 Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0155 607-01000 Fence Barbed Wre with Metal Posts 386. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 607-11525 Fence (Pl astic) 300. 000 300. 000
LF 0. 000 0. 00
5. 00000 300. 000 1, 500. 00
0165 612-00001 Del i neator (Type I) 34. 000 0. 000
EACH 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20142-BI D ESTI MATE RUN 10/ 16/ 2018
PRQIECT C133A- 042 ESTI MATE NO. 0004 11: 06: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 612-00003 Delineator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0175 614-00011 Sign Panel (Cass I) 97. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0180 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 106. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0185 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 11. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0190 625-00000  Construction Surveying 1. 000 0. 650
LS 0. 250 3, 000. 00
12, 000. 00000 0. 900 10, 800. 00
0195 626- 00000 Mobi i zati on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0200 626-01103 Public Information Services (Tier IIl) 1. 000 0. 450
LS 0. 350 2,625.00
7,500. 00000 0. 800 6, 000. 00
0205 627-00001 Pavement Marking Pai nt 12. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 627-00008 Modi fied Epoxy Pavenment Marking 6. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 630-00000 Fl aggi ng 3, 200. 000 1, 123. 500
HOUR 297. 000 8, 910. 00
30. 00000 1, 420. 500 42,615.00
0220 630-00007 Traffic Control Inspection 57.000 44.000
DAY 13. 000 1, 950. 00
150. 00000 57.000 8, 550. 00



CONTI D

CAT NO0200

0225 630-00012

ROADWAY

C20142
20142-BI D
C133A-042
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 10/ 16/ 2018
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CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20142-BI D ESTI MATE RUN 10/ 16/ 2018
PRQJECT: C133A-042 ESTI MATE NO. 0004 11: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0285 700-70010 F/ A M nor Contract Revisions 310, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70034 F/ A Wrk Zone Intrusion Al arm System 10, 000. 000 9, 631. 960
FA 0. 000 0. 00
1. 00000 9, 631. 960 9, 631. 96
0300 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700- 70595 F/ A DRB On-Demand Conmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,094, 327.00 $ 57,554.00% 403, 201.96
CAT NO0O300 WALL-H-07-A

0310 206-00100 Structure Backfill (Cass 1) 0. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0.00
0315 206-00510 Filter Material (Class A) 32. 000 0. 000
(% 0. 000 0.00
32. 00000 0. 000 0.00
0320 503-00030 Drilled Caisson (30 Inch) 0. 000 1, 036. 000
LF -1, 036. 000 - 310, 800. 00
300. 00000 0. 000 0.00
0325 504-04440 Faci ng (Special) (Pre-Cast Concrete Laggi ng) 0. 000 0. 000
SF 0. 000 0.00

55. 00000 0. 000 0.00



CONTI D: C20142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20142-BI D ESTI MATE RUN 10/ 16/ 2018
PRQJECT: C133A-042 ESTI MATE NO. 0004 11: 06: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 WALL-H-07-A

0330 601-03050 Concrete Class D (Wall) 0. 000 0. 000
cY 0. 000 0.00
1, 200. 00000 0. 000 0.00
0335 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0.00
2.00000 0. 000 0.00
0340 618-08900 Ground Anchor 1, 100. 000 825. 000
LF 275. 000 20, 625. 00
75. 00000 1, 100. 000 82, 500. 00
0360 206- 00100 Str Bkfl (CL 1) (Special) 495. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0.00
0365 503-00030 Drilled Caisson (30 In) (Special) 1, 155. 000 0. 000
LF 1, 155. 000 346, 500. 00
300. 00000 1, 155. 000 346, 500. 00
0370 504-04440 Faci ng (Special) (Special) 307. 000 0. 000
SF 307. 000 16, 885. 00
55. 00000 307. 000 16, 885. 00
0375 601- 03050 Conc CL D (\Wall) (Special) 38. 000 0. 000
cY 38. 000 83, 120. 00
2,187. 36840 38. 000 83, 120. 00
0380 602- 00020 Rei nf Steel (Epoxy) (Special) 3, 870. 000 0. 000
LB 3, 870. 000 7, 740. 00
2. 00000 3, 870. 000 7, 740. 00

CAT 0300 CURRENT AMT $  572,419.00$ 164, 070.00% 536, 745.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0350 620-00011 Field Laboratory (Cl ass 1) 1. 000 1. 000
EACH 0. 000 0.00

15, 000. 00000 1. 000 15, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

CONTI D: C20142
PCN: 20142-BID ESTI MATE RUN 10/ 16/ 2018
PRQIECT: C133A- 042 ESTI MATE NO 0004 11: 06: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,697,746.00$% 221,624.00% 970, 946. 96



